

### #3 pMAP 2019 Process Timeline

	Review Phase				PLAN PHASE									ACT PHASE	
	2018 Sep	Oct	Nov	Dec	2019 Jan	Feb	Mar	Apr	May	June	July	Sep	Oct	Nov	Dec
Deanery Officers	Collect pMAP Stories  Book Deanery Service	Offer Peer to Peer Support												Deanery Celebration Service	
pMAP Process	Launch* Events						Drop-In# Sessions At Wolvesey						Final Version Should be complete	Diocesan Summary Report To be Produced	
Your PCC	Review Previous pMAP  Create Action Group  Book Launch Event  Plan To pray		Book Drop-In# Session  Discern Future Objectives  Tell Congregation				Attend Drop-In# Session				Submit First Draft of pMAP		Submit Final Approved Version By Oct 31 <sup>st</sup>		
	Attend Launch Event*														

**Key:**

\*- Available online from [www.winchester.anglican.org/pmaps](http://www.winchester.anglican.org/pmaps)

# - Details available nearer the time